Change Order No. 2

Date of Issuance: Effective Date:

Project: 2014 Wastewater Owner: City of West Owner's Contract No.: N/A
Treatment Plant Projects Lafayette, Indiana

Contract: Date of Contract: August 20, 2014
Contractor: Layne Heavy Civil, Inc, Engineer's Project No.: 158513

The Contract Docnmenis are modified as follows upon execution of this Change Order:
Description:
Please see Attachment A.

Attachments (list documents supporting change):

Attachment A
CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIMES:
[] Workin
Original Contract Price: Original Contract Times: days £ Calendar days
Substantial completion: _240 Days
$ 1.196.600.00 Ready for final payment: 270 Days
Ig:é:f:.e from previously approved Change Increase from previously approved Change Orders:
Substantial completion: 10 Days
$ 22.052.64 Ready for final payment: 10 Days
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial completion: 250 Davs
$1.218,652.64 Ready for final payment: 280 Days
Increase of this Change Order: Increase of this Change Order:
Substantial completion: 0 Davs
$ 22.302.19 Ready for final payment: 0 Days
Contract Price incorporating this Change »
Order: Contract Times with all approved Change Orders:
Substantial completion: 250 Davs
$1,240.954.83 Ready for final payment: 280 Days
g%ﬁ:ND ACCEPTED: ACC?PTE
E? %\ By: @A %//4 (24
Wessfer Ex{gmeermg City of West Lafayette, Indiana Layne Heavy Civil, Inc.
Date: __& /4 _// s Date: Date: 5 ~//-/5

EJCDC C-941 Change Order .
Prepared by the Engineers Jolnt Contract Documents Committee and endorsed by the Construction Specifieations Institute.
Pagelofl




ATTACHMENT A

DESCRIPTION, PURPOSE & JUSTIFICATION

CHANGE ORDER NO. 2 WESSLER PROJECT No. 158513.06
PROJECT: 2014 Wastewater Treatment Plant Projects
OWNER: City of West Lafayette, Indiana

CONTRACTOR: Layne Heavy Civil, Inc. (Layne)

DESCRIPTION, PURPOSE & JUSTIFICATION OF CHANGE

ltem No. 1 — Chemical Building ldentification Letters and Leak
Repairs to Elliptical Sewer and Aeration Tank

Associated Correspondence:
Layne Proposal #005

Owner desired building identification lettering for the Chemical
Phosphorus Control Building different than that included in the
specifications. This proposal also includes costs for leak repairs in the
existing elliptical sewer between the Control Chamber and Diversion
Structure and at the existing Aeration Tank.

Item No. 2 — Miscellaneous Electrical Work

Associated Correspondence:
Layne Proposal #006R2

FTM 11 — In Chemical Phosphorus Control Building, add high level switch
in sump and new wire between new PLC 6 and existing RTU 6 for
additional 1/0O points and replace 4-point analog cards in PLC-6 with 8-
point analog cards for future 1/0. Also add wire from Fill Panel to new
PLC 6 for tank level signal. Add wire from new chemical pump to local
PLC at the Wet Weather Facility.

FTM 12 — Additional wire to provide power to the transmitters for the level
sensors for the tanks in the Chemical Phosphorus Control Building.
Transmitters for the sensors were not anticipated during design.

ltem No. 3 — Additional Asphalt Area for Truck Access to the
Chemical Fill Station

Associated Correspondence:
Layne Proposal #007

Engineer requested 4.5” of intermediate base be used instead of 2.5” as
shown on the Asphalt Pavement Repair Detail in the Drawings.

Owner requested additional area of pavement be added to improve truck

A-1

AREA 1 AREA 2
ADD ADD
$4,240.00 $4,940.00

0 days
$1,200.00 $5,894.85

0 days
$0 $2,231.14

0 days




access at the new Chemical Fill Station.

Item No. 4 — Additional Piping and Sidewalk

Associated Correspondence: $1,659.35 $2,136.85
Layne Proposal #008
0 days
Owner requested additional piping and sidewalk items including:
o Wet Weather Building — Replacement of more Sodium
Hypochlorite piping than was shown on the Drawings.
o Wet Weather Basin — Replacement of a portion of the Sodium
Bisulfite piping because of a leak and addition of a valve and pipe
supports.
o Existing Chlorine Contact Tank Area — Addition of 29.5’ of
connecting sidewalk between two existing sidewalks just south of
the Chemical Buildings.
e Chemical Fill Station — Additional sidewalk around the new
Chemical Fill Station and connecting sidewalk on SW corned of
existing Chemical Building.
AREA 1 AREA 2
Total Additions $7,099.35 $15,202.84
0 days
TOTAL OF CHANGE ORDER NO. 2 $ 22,302.19
0 days
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Change Order No. 2: 2014 Wastewater Treatment Plant Projects — Layne Heavy
Civil, Inc. = WWTU

APPROVED:

DATE: CITY OF WEST LAFAYETTE
BOARD OF PUBLIC WORKS AND SAFETY

John R. Dennis, Mayor

Sana G. Booker, Member

Brooke E. Folkers, Member

Tanuja R. Sheth, Member

Jonathan C. Speaker, Member

Attest:

Clerk-Treasurer Judith C. Rhodes




